
Stormwater Flood Management Grant Proposal 
  City of Redwood City 
 

Attachment 4:Budget                                     4-1 

Stormwater Flood Management Grant Proposal 
City of Redwood City 
Budget 

Attachment 4 consists of the following items: 

 Budget. Attachment 4 provides a budget estimate for each budget category row of the proposed 
project. 

 
 

Introduction 
This attachment presents detailed budget information and supporting documentation for the Bayfront 
Regional Flood Protection System Improvements and 5th Avenue Pump Station Project proposal. The 
project proposal offers tremendous investment value to the State for a number of reasons including:  
 

• The proposal provides over 50%percent of funding from non-State sources, demonstrating there 
is a strong commitment to the implementation of this project.  
 

• 100 percent of the grant funding request will be used directly for construction or construction-
related activities.  

 
A summary budget for the proposed project is provided in Table 4-1 while Table 4-2 provides a cost 
breakdown by Work Plan task and sub-task. Tables 4-3 through 4-8 provide detailed budget breakdowns 
for each of the budget categories. The cost breakdown for each budget is provided for each of the budget 
categories included in the sample budget provided in Exhibit B of the Proposition 1E IRWM Proposal 
Solicitation Package and are consistent with the categories included in the Work Plan (provided in 
Attachment 3) and Schedule (provided in Attachment 5). 

 
Table 4-1:  Total Project Budget  

   (a) (b) (c) (d) (e) 
Budget Category Non-State 

Share* 
(Funding 
Match) 

Requested 
Grant 

 Funding 

Other State 
Funds 

Being Used 

Total 
 

% 
Funding 
Match  

 
(a) Direct Project Administration Costs $929,829 $0 $0 $929,829 100% 
(b) Land Purchase/Easement $557,898 $0 $0 $557,898 100% 
(c) Planning/Design/Engineering/ 

Environmental Documentation $929,830 $0 $0 $929,830 100% 

(d) Construction/Implementation $2,678,854 $8,000,000 $0 $10,678,854 25% 
(e) Environmental Compliance/ 

Mitigation/Enhancement $185,966 $0 $0 $185,966 100% 

(f) Construction Administration $929,829 $0 $0 $929,829 100% 
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses) $185,966 $0 $0 $185,966 100% 

(h) Construction Contingency $1,601,828 $0 $0 $1,601,828 100% 
(i) Grand Total $8,000,000 $8,000,000 $0 $16,000,000 50% 
* Sources of funding: Local (non-State) Funding Match will be provided through CIP funds from the City of 
Redwood City. 
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Table 4-2:  Cost Breakdown by Work Plan Task and Subtask  
Row/Task Category Total 
Row (a) Direct Project Administration Costs $929,829 

Task 1 Project Administration  $893,521 
Task 2 Labor Compliance Program $36,308 
Task 3 Reporting Included in Task 1 

Row (b) Land Purchase Easement $557,989 
Row (c) Planning/Design/Engineering/Environmental Documentation $929,830 

Task 4 Assessment and Evaluation  $0 
Task 5 Final Design $883,338 
Task 6 Environmental Documentation $46,491 

Row (d) Construction $10,678,854 
Task 7 Construction Contracting Included in Task 8 
Task 8 Construction  $10,678,854 

Row (e) Environmental Compliance/Mitigation/Enhancement $185,966 
Task 9 Environmental Compliance/Mitigation/Enhancement $185,966 

Row (f) Construction Administration  $929,829 
Task 10 Construction Administration  $929,829 

Row (g) Other Costs $185,966 
Task 11 Permitting, Legal Costs, and Licenses $185,966 

Row (h) Construction Contingency $1,601,828 
Row (i) Grand Total  $16,000,000 

 
Row (a) Direct Project Administration Costs  

Task 1 – Project Administration:  

Administration Costs of $893,521 were determined based on previous project experience with similar 
construction projects. These costs account for all project administrative activities and reporting tasks. The 
estimate cost breakdown is shown in Table 4-4.    

Task 2 – Labor Compliance Program:    

Labor Compliance Program (LCP) Costs were allocated $36,308, as presented in Table 4-4. The cost 
was calculated based on an estimated 0.34 percent fee of the project construction costs. The allocated 
costs will be used to contract a third party LCP. 

Task 3 – Reporting:  

Reporting costs are included under Task 1 Project Administration Costs.  

Table 4-4: Row (a) Direct Project Administration Budget 

 
 

Discipline Hourly Wage 
($/hr) 

 
Number of 

Hours 
Total 

Project Manager Lump Sum 
Estimate 

Lump Sum 
Estimate $893,521 

Labor Compliance Program Lump Sum 
Estimate 

Lump Sum 
Estimate $36,308 

Total $929,829 
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Row (b) Land Purchase/Easement  

$557,989 is the estimated amount allocated for the easement acquisition for component 1 of the 
proposed project.  

Row (c) Planning/Design/Engineering/Environmental Documentation 

Task 4 – Assessment and Evaluation:  

Assessment and Evaluation Studies were all completed before September 30, 2008 and none are 
planned as part of future project work, nor are they being included as part of the funding match. 
Therefore, there is no budget allocated under this task.  

Task 5 – Final Design:  

Final Design costs are estimated to be $883,338 for both components of the project based on previous 
project experience with similar construction projects. 

Task 6 – Environmental Documentation:  

Environmental Documentation is allocated $46,491 for the application/filling of a CEQA Exemption for 
Component 1 of the project and for all CEQA compliance tasks for Component 2 of the project.  

Table 4-5: Row (c) Planning/Design/Engineering/Environmental Documentation Budget  

Discipline Hourly Wage 
($/hr) 

Number of 
Hours Total 

Final Design 

Final Design for Both Projects Lump Sum 
Estimate 

Lump Sum 
Estimate $883,338 

CEQA/NEPA Documentation 

CEQA Environmental Lump Sum 
Estimate 

Lump Sum 
Estimate $46,491 

Total $929,829 
 

Row (d) Construction 

Task 7 – Construction Contracting:  

Construction contracting costs are included in the labor costs under Task 8 for each component of the 
project, as presented in Table 4-6.  

Task 8 – Construction:  

The Project Construction estimate of $10,678,854 is based on preliminary cost estimates developed for 
Component 1 in 2004 and Component 2 in 2003. The cost estimates were converted to 2009 dollars as 
presented in Table 4-6. For further details on construction labor, materials, and equipment see 
documents at the end of the attachment. 
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Table 4-6:  Row (d) Construction Costs 
Labor 

Labor Unit Costs 
($) 

Number of 
Units Total 

Component 1- Pump Station Lump Sum  
Estimate 

Lump Sum 
Estimate $565,000 

Component 2- Flood Wall Lump Sum 
Estimate 

Lump Sum 
Estimate $2,214,001 

Subtotal $2,779,001 
Materials 

Materials Hourly Wage 
($) 

Number of 
hours Total 

Component 1- Pump Station Lump Sum 
Estimate 

Lump Sum 
Estimate $1,469,000 

Component 2- Flood Wall Lump Sum 
Estimate 

Lump Sum 
Estimate $5,583,670 

Subtotal $7,052,670 
Equipment 

Equipment Hourly Wage 
($) 

Number of 
hours Total 

Component 1-  Pump Station Lump Sum 
Estimate 

Lump Sum 
Estimate $226,000 

Component 2- Flood Wall Lump Sum 
Estimate 

Lump Sum 
Estimate $621,183 

Subtotal $847,183 
Component 1 Total  $2,260,000 
Component 2 Total  $8,418,854 

Project Total $10,678,854 
 

Row (e) Environmental Compliance/Mitigation/Enhancement  

Task 9- Environmental Compliance/Mitigation/Enhancement:  

Environmental Compliance/Mitigation/Enhancement activities are allocated $185,966. This is an estimate 
based from similar projects that required mitigation for noise reduction measures, and a dust control plan 
and hazardous materials contingency plan. The allocated costs are to cover any other environmental 
compliance and mitigation activities that have yet to be identified.  

Row (f) Construction Administration 

Task 10- Construction Administration:  

Construction Administration costs is estimated to be $929,829 based on the City’s experience with similar 
projects. The costs will cover the hire of construction management services, general administration, and 
project management activities.  

Row (g) Other Costs  

Task 11 – Permitting, Legal Costs, and Licenses: 

For the Other Costs, $185,966 were allocated for this task based on similar projects that required 
permitting. The costs will cover any required permits that are identified by the CEQA process for 
Component 2 of the Project.  
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Row (h) Construction Contingency  

The construction/implementation contingency percentage applied for each of the project components is 
15% of the respective total anticipated construction costs. The contingency cost breakdown for each 
project component is detailed in Table 4-7. The contingency costs include funds to handle unknown and 
unspecified conditions encountered during construction or implementation of the project.  

Table 4-7: Row (a) Direct Project Administration Budget 
Contingency  Percent Contingency Cost 
Component 1-  Pump Station 15% $339,000 
Component 2- Sheet Pile Flood wall 15% $1,262,828 

Contingency Total $1,601,828 
 

Row (i) Grand Total 

The anticipated total project cost is $16 million as summarized by the budget category breakdown below 
in Table 4-8.  

Table 4-8:  Row (i) Grand Total Costs 
Row Budget Category Total Costs 
(a) Direct Project Administration Costs $929,829 
(b) Land Purchase/Easement $557,898 
(c) Planning/Design/Engineering/ Environmental Documentation $929,830 
(d) Construction/Implementation $10,678,854 
(e) Environmental Compliance/ Mitigation/Enhancement $185,966 
(f) Construction Administration $929,829 
(g) Other Costs (Including Legal Costs, Permitting and Licenses) $185,966 
(h) Construction/Implementation Contingency $1,601,828 
(i) Grand Total $16,000,000 

 



 


